Nebraska Department of Roads Date: 05.05.2016 Nebraska Department of Roads Date: 05.05.2016
Estimate Summary to Contractor Page: 1of 16 Estimate Summary to Contractor Page: 1of 16
Contract ID:  6575X Vendor ID: 1057 PCIROADS, LLC Contract ID:  6575X Vendor ID: 1057 PCIROADS, LLC
Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
NORTH PLATTE - MAXWELL BRIDGES Estimate Type: PROG Current Contract Amt Total Earnings  $3,705,891.11  $3,312,053.11 $393,838.00
$5,154,030.21  giockpiled Materials  $328,832.78  $333,341.09 $-4,508.31
Contractor: Original Contract Amt Gross Earnings  $4,034,723.89  $3,645,394.20 $389,329.69
ontractor: Date Lot 05.22.2014 $5.004.108.57 Retainage $.00 $.00 $.00
PCIROADS, LLC ated e;. e Escrow Amount $.00 $.00 $.00
14123 42ND ST NE e Dateswaf ed- ggijzgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 3. .
P O BOX 416 : 2% Net Earnings  $4,034,723.89  $3,645,394.20 $389,329.69
Date Notice for Work to )
Begin: 03.31.2015 % Time Comp
ST. MICHAEL MN 55376-0416 gin: - B8 79y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.26.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $-30,450.00 $.00 $-30,450.00
(763)497-6100 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: J $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61539 000 HSIP-80-4(142) 080 184.7 SPECIALTY Matl Discrepancy Payment Adj $.00 $.00 $.00
61575 000 NH-80-4(144) 080  177.18 18470 CONC PAVE BR GDRL Total for Adjustments  -$30,450.00 $.00  -$30,450.00
Payment  $4,004,273.89 $3,645,394.20 $358,879.69
Project Manager District Engineer
Thomsen, Toby 05.02.2016 Craig, Cameron 05.02.2016
Construction Engineer Controller
Halstead, Kerri 05.04.2016 Burling, Laurie 05.04.2016
Controller
Burling, Laurie 05.04.2016
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0138 0014 A074.14 17.50 70.000 1,225.00
0130 0006 0030.80 149,480.00 1.000 149,480.00  2-INCH CONDUIT, JACKED LF 70.000 1,225.00
MOBILIZATION LS 1.000 149,480.00 392.000 6,860.00
0.614 91,780.72 0.000 0.00
0.000 0.00 0139 0015 A079.37 3.00 275.000 825.00
0131 0007 1009.00 4,600.00 1.000 4,600.00 #1 GROUNDING CONDUCTOR LF 275.000 825.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,600.00 210.000 630.00
1.000 4,600.00 0.000 0.00
0.000 0.00 0140 0016 A079.43 1.75 935.000 1,636.25
0132 0008 2001.00 45.00 75.000 3,375.00 #8 GROUNDING CONDUCTOR LF 935.000 1,636.25
GRAVEL SURFACE COURSE cY 75.000 3,375.00 0.000 0.00
21.300 958.50 0.000 0.00
0.000 0.00 0141 0017 A079.83 3.00 2,805.000 8,415.00
0133 0009 2009.20 7.50 900.000 6,750.00 SERVICE CONDUCTOR NO. 1 LF 2,805.000 8,415.00
GRAVEL EMBEDMENT sy 900.000 6,750.00 0.000 0.00
614.440 4,608.30 0.000 0.00
0.000 0.00 0142 0018 A079.86 151,570.00 1.000 151,570.00
0134 0010 6602.12 526,128.00 1.000 526,128.00 PUMP HOUSE BUILDING EACH 1.000 151,570.00
ANTI-ICING SYSTEM EACH 1.000 526,128.00 0.700 106,099.00
0.020 10,522.56 0.000 0.00
0.000 0.00 0143 0019 A079.98 12.50 825.000 10,312.50
0135 0011 A001.05 1,600.00 6.000 9,600.00 SERVICE CONDUCTOR NO. 500 LF 825.000 10,312.50
PULL BOX, TYPE PB-2 EACH 6.000 9,600.00 630.000 7,875.00
0.000 0.00 0.000 0.00
0.000 0.00 0144 0020 A401.60 36,730.00 1.000 36,730.00
0136 0012 A070.14 5.00 865.000 4,325.00 60' TOWER CAMERA SITE EACH 1.000 36,730.00
2-INCH CONDUIT IN TRENCH LF 865.000 4,325.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 8 SPECIALTY Contracted 917,721.75
0137 0013 A070.22 10.00 275.000 2,750.00 Current 917,721.75
4-INCH CONDUIT IN TRENCH LF 275.000 2,750.00 In place 235,634.08
170.000 1,700.00 This Estimate 0.00

0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL (ADDITIONAL REMOVAL) 0005 0005 3075.52 84.00 60.000 5,040.00
4001 4001 7017.50 6.00 0.000 0.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 60.000 5,040.00
REMOVE & SALVAGE GUARDRAIL LF 466.000 2,796.00 39.000 3,276.00
0.000 0.00
BRIDGE AT 446+57- MEDIAN INSTALLATIONS 466.000 2,796.00
0.000 0.00 0006 0006 7017.00 7.50 1,121.000 8,407.50
4002 4002 7018.01 10.15 0.000 0.00 REMOVE GUARDRAIL LF 1,121.000 8,407.50
RESET GUARDRAIL LF 466.000 4,729.90 1,159.900 8,699.25
. . 250.000 1,875.00
BRIDGE AT 446+57- MEDIAN INSTALLATIONS 466.000 4,729.90
0.000 0.00 0007 0007 8029.25 28.00 60.000 1,680.00
4003 4003 3900.18 4,039.74 0.000 0.00 FOUNDATION COURSE SY 60.000 1,680.00
ADDITIONAL WORK LS 1.000 4,039.74 39.000 1,092.00
0.000 0.00
BRIDGE AT 446+57- MEDIAN INSTALLATIONS 1.000 4,039.74
0.000 0.00 0008 0008 9111.00 50.00 1.000 50.00
GROUP 7 GUARDRAIL (ADDITIONAL REMOVAL) Contracted 000 WATER MGAL 1.000 50.00
Current 11,565.64 0.000 0.00
In place 11,565.64 0.000 0.00
This Estimate 0.00 0009 0009 9170.00 1,500.00 0.660 990.00
GROUP 3 CONCRETE PAVEMENT EARTH SHOULDER CONSTRUCTION STA 0.660 990.00
0001 0001 0030.30 12,850.00 1.000 12,850.00 0.000 0.00
MOBILIZATION LS 1.000 12,850.00 0.000 0.00
1.000 12,850.00 0010 0010 9173.20 8.50 60.000 510.00
0.000 0.00 SUBGRADE PREPARATION sSY 60.000 510.00
0002 0002 1101.00 44.00 3,214.000 141,416.00 39.000 331.50
REMOVE PAVEMENT Sy 3,214.000 141,416.00 0.000 0.00
2,152.800 94,723.20 0011 0011 9188.50 12.00 3,320.000 39,840.00
408.000 17,952.00 SURFACING UNDER GUARDRAIL % 3,320.000 39,840.00
0003 0003 1122.01 16.00 705.000 11,280.00 2,168.935 26,027.22
REMOVE CONCRETE MEDIAN SURFACING Sy 705.000 11,280.00 726.030 8,712.36
744.000 11,904.00 0012 0012 L019.13 3.39 3,966.000 13,444.74
0.000 0.00 EROSION CONTROL, CLASS 1D 5% 3,966.000 13,444.74
0004 0004 3017.40 4850 705.000 34,192.50 0.000 0.00
CONCRETE CLASS 47B-3000 MEDIAN SY 705.000 34,192.50 0.000 0.00
SURFACING 748.460 36,300.31 4004 4004 L001.02 856.25 0.000 0.00
0.000 0.00 SEEDING, TYPE B ACRE 8.000 6,850.00
At bridge locations as needed 0.000 0.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 L032.75 204.75 0.000 0.00 0018 0018 6016.20 49.50 1,940.000 96,030.00
MULCH TON 16.000 3,276.00 MULTI-LAYER EPOXY POLYMER OVERLAY % 1,940.000 96,030.00
At bridge locations as needed 0.000 0.00 1,940.000 96,030.00
0.000 0.00 0.000 0.00
4006 4006 0030.00 1,680.00 0.000 0.00 0019 0019 6030.00 5,600.00 1.000 5,600.00
MOBILIZATION LS 1.000 1,680.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 5,600.00
Seeding operations 0.000 0.00 30+76.92 LT 1.000 5,600.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 269,700.74 0020 0020 6131.23 3.00 4,920.000 14,760.00
Current 281506.74 PENETRATING CONCRETE SEALER SF 4,920.000 14,760.00
In place 195,203.48 4,920.000 14,760.00
This Estimate 28,539.36 0.000 0.00
GROUP 6 BRIDGE AT STA 30+76.92 LT 0021 0021 6617.02 180.00 3.800 684.00
0013 0013 0030.60 16,868.00 1.000 16,868.00 ABUTMENT REPAIR SF 3.800 684.00
MOBILIZATION LS 1.000 16,868.00 4.450 801.00
0.957 16,142.68 0.000 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA 30+76.92 LT Contracted 161,508.20
0014 0014 3050.15 1,200.00 8.700 10,440.00 Current 161,508.20
CONCRETE FOR PAVEMENT APPROACHES cY 8.700 10,440.00 In place 160,899.88
CLASS 47BD-4000 8.700 10,440.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STA 30+63.56 RT
0015 0015 3051.10 2.10 1,270.000 2,667.00 0022 0022 0030.60 17,869.00 1.000 17,869.00
EPOXY COATED REINFORCING STEEL FOR LB 1,270.000 2,667.00 MOBILIZATION LS 1.000 17,869.00
PAVEMENT APPROACHES 1,270.000 2,667.00 0.930 16,618.17
0.000 0.00 0.000 0.00
0016 0016 6004.48 268.00 22.200 5,949.60 0023 0023 3050.15 1,200.00 10.200 12,240.00
BRIDGE JOINT NOSING CF 22.200 5,049.60 CONCRETE FOR PAVEMENT APPROACHES (3% 10.200 12,240.00
22.200 5,949.60 CLASS 47BD-4000 10.200 12,240.00
0.000 0.00 0.000 0.00
0017 0017 6005.28 88.00 96.700 8,509.60 0024 0024 3051.10 2.10 1,365.000 2,866.50
PREFORMED SILICONE JOINT, TYPE B LF 96.700 8,509.60 EPOXY COATED REINFORCING STEEL FOR LB 1,365.000 2,866.50
96.700 8,509.60 PAVEMENT APPROACHES 1,455.000 3,055.50
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0025 0025 6004.48 268.00 22.200 5949.60 GROUP 6B BRIDGE AT STA 77+09.00 LT
BRIDGE JOINT NOSING CF 22.200 5949.60 0031 0031 0030.60 14,895.00 1.000 14,895.00
22.200 5,949.60 MOBILIZATION LS 1.000 14,895.00
0.000 0.00 0.902 13,435.29
0026 0026 6005.28 88.00 96.700 8,509.60 0.000 0.00
PREFORMED SILICONE JOINT, TYPE B LF 96.700 8,509.60 0032 0032 6005.31 92.00 106.300 9,779.60
96.700 8,509.60 PREFORMED SILICONE JOINT, TYPE A LF 106.300 9,779.60
0.000 0.00 106.300 9,779.60
0027 0027 6016.20 49.50 1,940.000 96,030.00 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,940.000 96,030.00 0033 0033 6016.20 49.50 1,615.000 79,942.50
1,940.000 96,030.00 MULTI-LAYER EPOXY POLYMER OVERLAY 5% 1,615.000 79,942.50
0.000 0.00 1,615.000 79,942.50
0028 0028 6030.01 7,250.00 1.000 7,250.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 7,250.00 0034 0034 6030.02 7,650.00 1.000 7,650.00
30+63.56 RT 1.000 7,250.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 7,650.00
0.000 0.00 76+99.65 LT 1.000 7,650.00
0029 0029 6131.23 3.00 4,920.000 14,760.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 4,920.000 14,760.00 0035 0035 6131.23 3.00 2,240.000 6,720.00
4,920.000 14,760.00 PENETRATING CONCRETE SEALER SF 2,240.000 6,720.00
0.000 0.00 1,720.100 5,160.30
0030 0030 6617.25 180.00 4.000 720.00 0.000 0.00
CONCRETE REPAIR SF 4.000 72000 0036 0036 6430.50 1,100.00 14.000 15,400.00
4.000 720.00 PAINTING BEARINGS EACH 14.000 15,400.00
0.000 0.00 14.000 15,400.00
4007 4007 A910.00 1,214.00 0.000 0.00 0.000 0.00
ELECTRICAL WORK LS 1.000 121400 GROUP 6B BRIDGE AT STA 77+09.00 LT Contracted 134,387.10
Bridge at Hwy 83/1-80 Rt.- Northbound 1.000 1,214.00 Current 134,387.10
0.000 0.00 In place 131,367.69
GROUP 6A BRIDGE AT STA 30+63.56 RT Contracted 166,194.70 This Estimate 0.00
Current 167,408.70 GROUP 6C BRIDGE AT STA 77+09.00 RT
In place 166,346.87 0037 0037 0030.60 14,895.00 1.000 14,895.00
This Estimate 0.00 MOBILIZATION LS 1.000 14,895.00
0.902 13,435.29
0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0038 0038 6005.31 92.00 106.300 9,779.60 0045 0045 3051.10 2.10 32,775.000 68,827.50
PREFORMED SILICONE JOINT, TYPE A LF 106.300 9,779.60 EPOXY COATED REINFORCING STEEL FOR LB 32,775.000 68,827.50
0.000 0.00 PAVEMENT APPROACHES 32,775.000 68,827.50
0.000 0.00 16,387.500 34,413.75
0039 0039 6016.20 49.50 1,615.000 79,942.50 0046 0046 6004.48 268.00 31.400 8,415.20
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,615.000 79,942.50 BRIDGE JOINT NOSING CF 31.400 8,415.20
0.000 0.00 31.400 8,415.20
0.000 0.00 16.640 4,459.52
0040 0040 6030.03 7,650.00 1.000 7,650.00 0047 0047 6005.28 88.00 85.900 7,559.20
PREPARATION OF BRIDGE AT STATION EACH 1.000 7,650.00 PREFORMED SILICONE JOINT, TYPE B LF 85.900 7,559.20
77+18.35 RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 6131.23 3.00 2,240.000 6,720.00 0048 0048 6010.22 850.00 27.900 23,715.00
PENETRATING CONCRETE SEALER SF 2,240.000 6,720.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 39.900 33,915.00
0.000 0.00 29.048 24,690.80
0.000 0.00 13.898 11,813.30
0042 0042 6430.50 1,100.00 14.000 15,400.00 0049 0049 6010.26 1,200.00 3.300 3,960.00
PAINTING BEARINGS EACH 14.000 15,400.00  CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 3.300 3,960.00
14.000 15,400.00 3.300 3,960.00
0.000 0.00 0.900 1,080.00
GROUP 6C BRIDGE AT STA 77+09.00 RT Contracted 134,387.10 0050 0050 6016.20 49.50 1,079.000 53,410.50
Current 134,387.10 MULTI-LAYER EPOXY POLYMER OVERLAY sSY 1,079.000 53,410.50
In place 28,835.29 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6D BRIDGE AT STA 24+55.49 0051 0051 6030.04 14,650.00 1.000 14,650.00
0043 0043 0030.60 22,650.00 1.000 22,650.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 14,650.00
MOBILIZATION LS 1.000 2265000 . o9 0.500 7,325.00
1.000 22,650.00 0.000 0.00
0.000 0.00  go52 0052 6131.23 3.00 3,766.000 11,298.00
0044 0044 3050.15 480.00 180.600 86,688.00 PENETRATING CONCRETE SEALER SF 3,766.000 11,298.00
CONCRETE FOR PAVEMENT APPROACHES cY 180.600 86,688.00 0.000 0.00
CLASS 47BD-4000 180.600 86,688.00 0.000 0.00
90.496 43438.08 0053 0053 6131.50 2.10 5,170.000 10,857.00
EPOXY COATED REINFORCING STEEL LB 5,820.000 12,222.00
5,393.304 11,325.94
2,225.750 4,674.08




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6575X

Vendor ID: 1057 PCIROADS, LLC

Date: 05.05.2016

Page:

7 of 16

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6575X

Vendor ID: 1057 PCIROADS, LLC

Date: 05.05.2016

Page:

7 of 16

Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0054 6139.50 28.00 26.000 728.00 GROUP 6E BRIDGE AT STA 295+15.77 LT
SUBSURFACE DRAINAGE MATTING SY 26.000 728.00 0058 0058 0030.60 20,580.00 1.000 20,580.00
54.100 1,514.80 MOBILIZATION LS 1.000 20,580.00
27.050 757.40 1.000 20,580.00
0055 0055 6208.00 4,450.00 10.000 44,500.00 1.000 20,580.00
HELICAL PILE EACH 10.000 44,500.00 0059 0059 3050.15 480.00 217.000 104,160.00
10.000 44,500.00 CONCRETE FOR PAVEMENT APPROACHES cY 217.000 104,160.00
5.000 22,250.00 CLASS 47BD-4000 0.000 0.00
0056 0056 6617.25 180.00 4.000 720.00 0.000 0.00
CONCRETE REPAIR SF 4.000 720.00 0060 0060 3051.10 2.10 38,340.000 80,514.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 38,340.000 80,514.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0057 0057 8091.00 46.00 160.000 7,360.00 0.000 0.00
GRANULAR BACKFILL cy 160.000 7,360.00 0061 0061 6004.48 268.00 10.800 2,894.40
191.555 8,811.53  BRIDGE JOINT NOSING CF 10.800 2,894.40
96.000 4,416.00 0.000 0.00
4011 4011 6801.28 100.00 0.000 0.00 0.000 0.00
CRACK EPOXY INJECTION LF 25.000 2,500.00 0062 0062 6005.31 92.00 95.400 8,776.80
0.000 0.00 PREFORMED SILICONE JOINT, TYPE A LF 95.400 8,776.80
0.000 0.00 0.000 0.00
4012 4012 6617.00 4,976.00 0.000 0.00 0.000 0.00
ABUTMENT REPAIR EACH 1.000 4,976.00 0063 0063 6010.22 850.00 25.400 21,590.00
Removal and Prep work on abutment 0.000 0.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 25.400 21,590.00
0.000 0.00 13.000 11,050.00
4013 4013 6007.22 325.00 0.000 0.00 13.000 11,050.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 16.000 5,200.00 0064 0064 6010.26 1,200.00 50.700 60,840.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 50.700 60,840.00
0.000 0.00 0.000 0.00
GROUP 6D BRIDGE AT STA 24+55.49 Contracted 365,338.40 0.000 0.00
Current 389,579.40 0065 0065 6016.20 49.50 1,410.000 69,795.00
In place 288,708.77 MULTI-LAYER EPOXY POLYMER OVERLAY sy 1,410.000 69,795.00
This Estimate 127,302.13 0.000 0.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 6030.05 15,668.00 1.000 15,668.00 GROUP 6F BRIDGE AT STA 295+15.77 RT
PREPARATION OF BRIDGE EACH 1.000 15,668.00 0073 0073 0030.60 20,580.00 1.000 20,580.00
AT STATION 295+05.21 LT 0.500 7,834.00 MOBILIZATION LS 1.000 20,580.00
0.500 7,834.00 0.500 10,290.00
0067 0067 6131.23 3.00 4,690.000 14,070.00 0.500 10,290.00
PENETRATING CONCRETE SEALER SF 4,690.000 14,070.00 0074 0074 3050.15 480.00 217.000 104,160.00
2,345.000 7,035.00 CONCRETE FOR PAVEMENT APPROACHES cY 217.000 104,160.00
2,345.000 7,035.00 CLASS 47BD-4000 0.000 0.00
0068 0068 6131.50 2.10 10,095.000 21,199.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 10,095.000 21,199.50 0075 0075 3051.10 2.10 38,340.000 80,514.00
1,819.750 3,821.48 EPOXY COATED REINFORCING STEEL FOR LB 38,340.000 80,514.00
1,819.750 3,821.48 PAVEMENT APPROACHES 0.000 0.00
0069 0069 6139.50 28.00 72.000 2,016.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53 72.000 2,016.00 0076 0076 6004.48 268.00 10.800 2,894.40
0.000 0.00 BRIDGE JOINT NOSING CF 10.800 2,894.40
0.000 0.00 0.000 0.00
0070 0070 6208.00 4,450.00 10.000 44,500.00 0.000 0.00
HELICAL PILE EACH 10.000 44,500.00 0077 0077 6005.31 92.00 95.400 8,776.80
5.000 22,250.00 PREFORMED SILICONE JOINT, TYPE A LF 95.400 8,776.80
5.000 22,250.00 0.000 0.00
0071 0071 6430.50 1,100.00 10.000 11,000.00 0.000 0.00
PAINTING BEARINGS EACH 10.000 11,000.00 0078 0078 6010.22 850.00 25.400 21,590.00
5.000 5,500.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 25.400 21,590.00
5.000 5,500.00 13.500 11,475.00
0072 0072 8091.00 46.00 210.000 9,660.00 13.500 11,475.00
GRANULAR BACKFILL CYy 210.000 9,660.00 0079 0079 6010.26 1,200.00 50.700 60,840.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 50.700 60,840.00
0.000 0.00 0.000 0.00
GROUP 6E BRIDGE AT STA 295+15.77 LT Contracted 487,263.70 0.000 0.00
Current 487,263.70 0080 0080 6016.20 49.50 1,410.000 69,795.00
In place 78.070.48 MULTI-LAYER EPOXY POLYMER OVERLAY sy 1,410.000 69,795.00
This Estimate 78,070.48 0.000 0.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 6030.06 15,668.00 1.000 15,668.00 GROUP 6G BRIDGE AT STA 446+57.46 LT
PREPARATION OF BRIDGE EACH 1.000 15,668.00 0088 0088 0030.60 22,500.00 1.000 22.500.00
AT STATION 295+26.33 RT 0.500 7,834.00 MOBILIZATION LS 1.000 22,500.00
0.500 7,834.00 1.000 22,500.00
0082 0082 6131.23 3.00 4,690.000 14,070.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 4,690.000 14,070.00 0089 0089 3050.15 480.00 235.200 112,896.00
2,345.000 7,035.00 CONCRETE FOR PAVEMENT APPROACHES (3% 235.200 112,896.00
2,345.000 7,035.00 CLASS 47BD-4000 235.200 112,896.00
0083 0083 6131.50 2.10 10,095.000 21,199.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 10,095.000 21,199.50 0090 0090 3051.10 210  42,900.000 90,090.00
1,819.750 3,821.48 EPOXY COATED REINFORCING STEEL FOR LB 42,900.000 90,090.00
1,819.750 3,821.48 PAVEMENT APPROACHES 40,634.177 85,331.77
0084 0084 6139.50 28.00 72.000 2,016.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 72.000 2,016.00 0091 0091 6004.48 268.00 14.800 3,966.40
0.000 0.00 BRIDGE JOINT NOSING CF 14.800 3,966.40
0.000 0.00 14.800 3,966.40
0085 0085 6208.00 4,450.00 10.000 44,500.00 0.000 0.00
HELICAL PILE EACH 10.000 44,500.00 0092 0092 6005.31 92.00 192.100 17,673.20
5.000 22,250.00 PREFORMED SILICONE JOINT, TYPE A LF 192.100 17,673.20
5.000 22,250.00 192.100 17,673.20
0086 0086 6430.50 1,100.00 10.000 11,000.00 0.000 0.00
PAINTING BEARINGS EACH 10.000 11,000.00 0093 0093 6010.22 850.00 34.800 29,580.00
5.000 5,500.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 34.800 29,580.00
5.000 5,500.00 35.385 30,077.25
0087 0087 8091.00 46.00 210.000 9,660.00 0.000 0.00
GRANULAR BACKFILL CYy 210.000 9,660.00 0094 0094 6010.26 1,200.00 62.200 74,640.00
0.000 0.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 62.200 74,640.00
0.000 0.00 62.200 74,640.00
GROUP 6F BRIDGE AT STA 295+15.77 RT Contracted 487,263.70 0.000 0.00
Current 487,263.70 0095 0095 6016.20 49.50 2,779.000 137,560.50
In place 68,205.48 MULTI-LAYER EPOXY POLYMER OVERLAY sSY 2,779.000 137,560.50
This Estimate 68,205.48 2,779.000 137,560.51
0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 6030.07 18,500.00 1.000 18,500.00 GROUP 6H BRIDGE AT STA 447+01.46 RT
PREPARATION OF BRIDGE EACH 1.000 18,500.00 0104 0104 0030.60 22,500.00 1.000 22,500.00
AT STATION 446+13.46 LT 1.000 18,500.00  MOBILIZATION LS 1.000 22,500.00
0.000 0.00 1.000 22,500.00
0097 0097 6131.23 3.00 7,300.000 21,900.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 7,300.000 21,900.00 0105 0105 3050.15 480.00 235.200 112,896.00
5,642.000 16,926.00 CONCRETE FOR PAVEMENT APPROACHES cY 235.200 112,896.00
0.000 0.00 CLASS 47BD-4000 229.800 110,304.00
0098 0098 6131.50 2.10 12,985.000 27,268.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 12,985.000 27,268.50 0106 0106 3051.10 2.10 42,900.000 90,090.00
12,985.000 27,268.50 EPOXY COATED REINFORCING STEEL FOR LB 42,900.000 90,090.00
0.000 0.00 PAVEMENT APPROACHES 40,633.469 85,330.29
0099 0099 6139.50 28.00 78.000 2,184.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53 78.000 2,184.00 0107 0107 6004.48 268.00 14.800 3,966.40
78.000 2,184.00 BRIDGE JOINT NOSING CF 14.800 3,966.40
0.000 0.00 14.800 3,966.40
0100 0100 6208.00 4,500.00 12.000 54,000.00 0.000 0.00
HELICAL PILE EACH 12.000 54,000.00 0108 0108 6005.31 92.00 192.100 17,673.20
12.000 54,000.00 PREFORMED SILICONE JOINT, TYPE A LF 192.100 17,673.20
0.000 0.00 192.100 17,673.20
0101 0101 6430.50 1,100.00 14.000 15,400.00 0.000 0.00
PAINTING BEARINGS EACH 14.000 15,400.00 0109 0109 6010.22 850.00 34.800 29,580.00
14.000 15,400.00  CLASS 47B-3000 CONCRETE FOR BRIDGE cY 34.800 29,580.00
0.000 0.00 34.800 29,580.00
0102 0102 6617.25 180.00 14.000 2,520.00 0.000 0.00
CONCRETE REPAIR SF 14.000 2,520.00 0110 0110 6010.26 1,200.00 62.200 74,640.00
1,034.215 186,158.70  CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 62.200 74,640.00
0.000 0.00 61.500 73,800.00
0103 0103 8091.00 46.00 215.000 9,890.00 0.000 0.00
GRANULAR BACKFILL Ccy 215.000 9,890.00 o111 0111 6016.20 49.50 2,779.000 137,560.50
215.000 9,890.00 MULTI-LAYER EPOXY POLYMER OVERLAY sy 2,779.000 137,560.50
0.000 0.00 2,084.250 103,170.38
GROUP 6G BRIDGE AT STA 446+57.46 LT Contracted 640,568.60 0.000 0.00
Current 640,568.60
In place 814,972.33

This Estimate

0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0112 0112 6030.07 18,500.00 1.000 18,500.00 4008 4008 6020.00 3.00 0.000 0.00
PREPARATION OF BRIDGE EACH 1.000 18,500.00 REINFORCING STEEL FOR BRIDGE LB 500.000 1,500.00
AT STATION 447+01.46 RT 1.000 18,500.00 Bridge at RP 184+70 Left side 303513 910.54
0.000 0.00 0.000 0.00
0113 0113 6131.23 3.00 7,300.000 21,900.00 GROUP 6H BRIDGE AT STA 447+01.46 RT Contracted 641,828.60
PENETRATING CONCRETE SEALER SF 7,300.000 21,900.00 Current 643,328.60
5,642.000 16,926.00 In place 809,405.63
0.000 0.00 This Estimate 0.00

0114 0114 6131.50 2.10 12,985.000 27,268.50 GROUP 7 GUARDRAIL

EPOXY COATED REINFORCING STEEL LB 12,985.000 27,268.50 0120 0120 0030.70 6,034.00 1.000 6,034.00
12,985.000 27,268.50  MOBILIZATION LS 1.000 6,034.00
0.000 0.00 1.000 6,034.00
0115 0115 6139.50 28.00 78.000 2,184.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53 78.000 2,184.00 0121 0121 7011.20 24.00 300.000 7,200.00
78.000 2,184.00 W-BEAM GUARDRAIL LF 387.500 9,300.00
0.000 0.00 212.500 5,100.00
0116 0116 6208.00 4,500.00 12.000 54,000.00 0.000 0.00
HELICAL PILE EACH 12.000 54,000.00 0122 0122 7011.30 28.00 237.500 6,650.00
12.000 54,000.00 THRIE-BEAM GUARDRAIL LF 237.500 6,650.00
0.000 0.00 237.500 6,650.00
0117 0117 6430.50 1,100.00 14.000 15,400.00 0.000 0.00
PAINTING BEARINGS EACH 14.000 15,400.00 0123 0123 7017.50 6.00 1,940.000 11,640.00
14.000 15,400.00 REMOVE & SALVAGE GUARDRAIL LF 1,940.000 11,640.00
0.000 0.00 1,909.450 11,456.70
0118 0118 6617.25 180.00 21.000 3,780.00 325.000 1,950.00
CONCRETE REPAIR SF 21.000 3,780.00 0124 0124 7018.01 28.00 1,917.000 53,676.00
1,211.124 218,002.32 RESET GUARDRAIL LF 1,779.500 49,826.00
0.000 0.00 1,593.850 44,627.80
0119 0119 8091.00 46.00 215.000 9,890.00 331.250 9,275.00
GRANULAR BACKFILL Ccy 215.000 9,890.00 0125 0125 7020.00 2,400.00 6.000 14,400.00
215.000 9,890.00 BRIDGE APPROACH SECTIONS EACH 8.000 19,200.00
0.000 0.00 6.000 14,400.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0126 0126 7020.61 2,400.00 2.000 4,800.00 0147 0132 0001.10 2.00 2,688.000 5,376.00
THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,800.00 BARRICADE, TYPE Il BDAY 2,688.000 5,376.00
2.000 4,800.00 6,335.000 12,670.00
0.000 0.00 1,147.000 2,294.00
0127 0127 7022.50 5,800.00 2.000 11,600.00 0148 0133 0001.90 0.35 32,580.000 11,403.00
BULLNOSE-12.5' EACH 2.000 11,600.00  SIGN DAY EACH 32,580.000 11,403.00
2.000 11,600.00 30,316.000 10,610.60
0.000 0.00 5,846.000 2,046.10
0128 0128 7024.25 2,400.00 2.000 4,800.00 0149 0134 0002.28 0.30 23,500.000 7,050.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,800.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 23,500.000 7,050.00
2.000 4,800.00 15,414.400 4,624.32
0.000 0.00 0.000 0.00
0129 0129 7024.27 2,300.00 4.000 9,200.00 0150 0135 0002.30 0.40 9,000.000 3,600.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 9,200.00 PAVEMENT MARKING REMOVAL LF 9,000.000 3,600.00
2.000 4,600.00 13,576.600 5,430.64
0.000 0.00 4,325.500 1,730.20
4010 4010 7050.00 155.00 0.000 0.00 0151 0136 0002.44 0.50 23,500.000 11,750.00
ADDITIONAL COMPENSATION EACH 38.000 5,890.00 TEMPORARY PAVEMENT MARKING, TYPE LF 23,500.000 11,750.00
Extra block at guardrail postsHwy 83 location 38.000 5890.00  PAINT 46,047.700 23,023.85
0.000 0.00 14,083.500 7,041.75
GROUP 7 GUARDRAIL Contracted 130,000.00 0152 0137 0002.47 0.01 23,500.000 235.00
Current 138,940.00 TEMPORARY PAVEMENT MARKING SURFACE LF 23,500.000 235.00
In place 119,958.50 PREPARATION 0.000 0.00
This Estimate 11,225.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0153 0138 0002.97 125.00 862.000 107,750.00
0145 0130 0001.00 550.00 327.000 179,850.00 FLASHING ARROW PANEL DAY 862.000 107,750.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 327.000 179,850.00 1,083.000 135,375.00
CONTROL DEVICES 284.000 156,200.00 104.000 13,000.00
55.000 30,250.00 o154 0139 0003.50 25.50 2,850.000 72,675.00
0146 0131 0001.08 0.50 40,660.000 20,330.00 CONCRETE PROTECTION BARRIER LF 2,850.000 72,675.00
BARRICADE, TYPE II BDAY 40,660.000 20,330.00 4,371.500 111,473.25
32,674.000 16,337.00 0.000 0.00
3,467.000 1,733.50 0155 0140 0003.56 6.00 8,300.000 49,800.00
RELOCATE CONCRETE PROTECTION BARRIER LF 8,300.000 49,800.00
5,925.000 35,550.00
2,700.000 16,200.00
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Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0156 0141 0003.57 2,000.00 6.000 12,000.00 4009 4009 0001.75 2.62 0.000 0.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 12,000.00 TEMPORARY SIGN DAY EACH 250.000 655.00
6.000 12,000.00 . ) 376.000 985.12
At bridge locations
2.000 4,000.00 0.000 0.00
0157 0142 0003.58 4,000.00 4.000 16,000.00 GROUP 10 GENERAL ITEMS Contracted 557,945.98
INERTIAL BARRIER SYSTEM EACH 4.000 16,000.00 Current 558,600.98
4.000 16,000.00 In place 596,716.99
0.000 0.00 This Estimate 80,495.55
0158 0143 0003.64 0.01 18.000 0.18 Totals for contract Contracted 5,094,108.57
REPLACEMENT MODULE EACH 18.000 0.18 Current 5,154,030.21
0.000 0.00 In place 3,705,891.11
0.000 0.00 This Estimate 393,838.00
0159 0144 0003.70 550.00 6.000 3,300.00
TEMPORARY RUMBLE STRIP EACH 6.000 3,300.00
8.000 4,400.00
4.000 2,200.00
0160 0145 0003.74 32,000.00 1.000 32,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 32,000.00
1.000 32,000.00
0.000 0.00
0161 0146 0020.00 0.80 1,000.000 800.00
TRAINING HOUR 1,000.000 800.00
436.500 349.20
0.000 0.00
0162 0147 0030.00 8,600.00 1.000 8,600.00
MOBILIZATION LS 1.000 8,600.00
1.000 8,600.00
0.000 0.00
0163 0148 L070.05 385.67 40.000 15,426.80
MOWING HOUR 40.000 15,426.80
28.750 11,088.01
0.000 0.00
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Contract ID:  6575X Vendor ID: 1057 PCIROADS, LLC Contract ID:  6575X Vendor ID: 1057 PCIROADS, LLC
Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
6602.12 | ANTI-ICING SYSTEM | 7011.20 | W-BEAM GUARDRAIL
Project 61539 000 Project 61575 000
Prpsl Line Nbr 0134 Proj Line Nbr Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 0.051 26,832.53 1802 0017  S.P. Initial Payment 87.50 1,337.88 9727G
Materials for Anti-Icing System W-beam guardrail
0016  S.P. Adjustment -0.02 -10,522.56 1802 Total for stockpile nbr 1: 175.00 $2,675.75
Materials for Anti-Icing System Total for proposal line nbr 0121: 175.00 $2,675.75
Total for stockpile nbr 1: 0.031 $16,309.97 Total for item code 7011.20: 175.00 $2,675.75
Stkpl Nbr 2 \Item Cd Hltem Desc \
0015 S.P. Initial Payment 0.57 299,892.96 1936 7018.01 ‘RESET GUARDRAIL
Anti-Icing system materials Project 61575 000
0016 S.P. Adjustment -0.02 -10,522.56 1936 _ o
o . Prpsl Line Nbr 0124 Proj Line Nbr
Anti-Icing system materials
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 2: 0.55 $289,370.40
Total for proposal line nbr 0134: 0.581 $305,680.37 Stkpl Nbr 1
Total for item code 6602.12: 0.581 $305,680.37 0009  S.P.Initial Payment 1,317.00 17,924.37 9727G
Iltem Cd |Item Desc Reset guardrail
7011.20 W-BEAM GUARDRAIL 0009  S.P. Adjustment -84.35 -1,148.00 9727G
Reset guardrail
Project 61575 000 .
0014 S.P. Adjustment -662.55 -9,017.31 9727G
Prpsl Line Nbr 0121 Proj Line Nbr Reset guardrail
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0018  S.P. Adjustment .331.25 -4,508.31 9727G
Stkpl Nbr 1 Reset guardrail
0009  S.P. Initial Payment 225.00 3,440.25 9727G Total for stockpile nbr 1: 238.85 $3,250.75
W-beam guardrail Total for proposal line nbr 0124: 238.85 $3,250.75
0014  S.P. Adjustment -87.50 -1,337.88 9727G Total for item code 7018.01: 238.85 $3,250.75
W-beam guardrail
0015 S.P. Adjustment -50.00 -764.50 9727G

W-beam guardrail
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Contract ID:  6575X Vendor ID: 1057 PCIROADS, LLC Contract ID:  6575X Vendor ID: 1057 PCIROADS, LLC
Est Number: 0018 Pay Period End Date:  05.02.2016 Est Number: 0018 Pay Period End Date:  05.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7020.00 | BRIDGE APPROACH SECTIONS | A001.05 | PULL BOX, TYPE PB-2
Project 61575 000 Project 61539 000
Prpsl Line Nbr 0125 Proj Line Nbr Prpsl Line Nbr 0135 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P.Initial Payment 4.00 5,648.00 9727G 0015  S.P. Initial Payment 3.00 4,650.00 1936
Bridge approach sections PB's for anti-icing system
0014  S.P. Adjustment -2.00 -2,824.00 9727G Total for stockpile nbr 1: 3.00 $4,650.00
Bridge approach sections Total for proposal line nbr 0135: 3.00 $4,650.00
0015  S.P.Adjustment -2.00 -2,824.00 97216 Total for item code A001.05: 3.00 $4,650.00
Bridge approach sections \Item cd Hltem Desc ‘
0017  S.P. Initial Payment 2.00 2,824.00 9727G A401.60 = 60 TOWER CAMERA SITE
Bridge approach sections .
Project 61539 000
Total for stockpile nbr 1: 2.00 $2,824.00
. Prpsl Line Nbr 0144 Proj Line Nbr
Total for proposal line nbr 0125: 2.00 $2,824.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 7020.00: 2.00 $2,824.00
Iltem Cd |Item Desc Stkpl Nbr 1
7024.27 | GUARDRAIL END TREATMENT, TYPE II | 0001  S.P. Initial Payment 0.167 6,133.91 1802
Materials for Anti-Icing Tower
Project 61575 000 ! -icing Tow
Total for stockpile nbr 1: 0.167 $6,133.91
Prpsl Line Nbr 0129 Proj Line Nbr .
Total for proposal line nbr 0144: 0.167 $6,133.91
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A401.60: 0.167 $6,133.91
Stkpl Nbr 1 Total remaining for contract: $328,832.78
0009 S.P. Initial Payment 4.00 7,236.00 9727G
Guardrail end treatment Type Il
0015 S.P. Adjustment -2.00 -3,618.00 9727G
Guardrail end treatment Type Il
Total for stockpile nbr 1: 2.00 $3,618.00
Total for proposal line nbr 0129: 2.00 $3,618.00
Total for item code 7024.27: 2.00 $3,618.00






